

Weekly Kick Off — Tasks by Owner

September 28

MICKEY

● BY SEPTEMBER 29

- Send data-access links and protection measures to the India and Pakistan teams.

● BY OCTOBER 1

- Receive the PC model by Oct 1.

HIGH PRIORITY

- Send website instructions to Jigar.
- Send the compliance checklist to Mohammed.
- Provide the T&Cs, privacy and recording-acceptance text to be used in registration.

MOHAMMED

● BY SEPTEMBER 29

- Deliver dummy live data for API testing by Sep 29.
- Provide the A + B timelines following delivery of the dummy data.

HIGH PRIORITY

- Work through the compliance checklist once received from Mickey.
- Provide the required data-access lists and protection measures once received from Mickey.
- Send Mickey the company registration.

PRODUCT / ENGINEERING

- Support the product/engineering work as required.

DENISH

HIGH PRIORITY

- **Venue manager access:** Set up/manage venue manager access and send to Mickey.
- **Stats APIs:** Get the API links for stats.
- **Reserve-player confirmation:** Implement confirmation prompt; implement cascading invites to subsequent reserve players.
- **Team-creation UI:** Add move handles; remove auto-submit behaviour.
- **Registration consent:** Add T&Cs; acceptance; add privacy acceptance; add recording acceptance; use Mickey's text.
- **Venue PC monitoring:** Create Windows scripts to monitor venue PCs.

JIGAR

HIGH PRIORITY

- **Website:** Receive website instructions from Mickey; work on the website concepts/instructions.
- **Venue manager access:** Set up/manage venue manager access together with Denish.
- **Colour change:** Check the colour-change option/requirement.
- **Reserve-player confirmation:** Implement full-screen confirmation prompt; implement cascading invites to subsequent reserve players.

- **Team-creation UI:** Add move handles; remove auto-submit behaviour.
- **Registration consent:** Add T&Cs; acceptance; add privacy acceptance; add recording acceptance; use Mickey's text.
- **Venue PC monitoring:** Create Windows scripts to monitor venue PCs.

DEADLINE SUMMARY

SEP 29	Mickey	Send data-access links + protection measures to India & Pakistan teams
SEP 29	Mohammed	Deliver dummy live data for API testing
AFTER SEP 29	Mohammed	Provide A + B timelines
OCT 1	—	PC model delivered to Mickey

KEY DEPENDENCIES

Mickey → Mohammed: Compliance checklist → Mohammed works through it → Mohammed provides required data-access lists/protection measures → Mickey sends links/protection measures to India & Pakistan teams.

Mickey → Jigar: Website instructions → Jigar works on website concepts.

Mickey → Denish + Jigar: Venue manager access → Denish + Jigar.

Denish → Stats: Denish receives API links for stats.

Denish + Jigar → Product: Reserve-player flow → team-creation UI → registration consent → venue-PC monitoring.

Jigar → Colour change: Jigar checks the colour-change option/requirement.

Mohammed → Mickey: Company registration → Mickey receives registration details.